






















































































Pay Estimate Number: 9 Performance Period: through 14-DAY PROMPT 

PAYMENT
X 30-DAY FINAL

PAYMENT

Contract Award Date: April 29, 2010 Notice to Proceed Date: 619 
Revised Contract Calendar 

Days to Complete: 623.00 Number of Construction Days Elapsed: 367 

CONTRACT NO: January 8, 2012

CONTRACTOR:

PROJECT TITLE: TOTAL CHANGE ORDERS: 0.00%

LOCATION:

CONTRACT LINE 

ITEM

NO.

UNIT

PRICE

TOTAL CONTRACT PRICE 

FOR LINE ITEM

QUANTITY

TO DATE or

PERCENT 

COMPLETE

QTY UNIT

1 1 LS $1,660,961.00 98.17% $1,630,496.70

2 1 LS $15,319,505.00 31.00% $4,749,369.03

3 1 LS $10,850,229.00 43.42% $4,711,346.76

4 1 LS $540,069.00 34.98% $188,931.03

5 1 LS $5,538,746.00 9.51% $526,950.40

6 1 LS $615,951.00 15.26% $94,024.64

7A 1 LS $187,310.00 7.36% $13,793.40

7B 1 LS $305,932.00 8.14% $24,912.02

7C 1 LS $237,026.00 6.64% $15,729.44

7D 1 LS $116,805.00 90.98% $106,267.23

35,372,534.00$                                     

CONSTRUCTION - SCHOOL

CONSTRUCTION SITE DEVELOPMENT & UTILITIES

OPTION B, DESIGN & CONSTRUCTION OF TWO - 2BR STAFF 

HOUSING UNIT

OPTION C, DESIGN & CONSTRUCTION OF ONE DUPLEX STAFF 

HOUSING UNIT

OPTION D, DESIGN & CONSTRUCTION OF THREE - 2 CAR 

GARAGES AT STAFF HOUSING

CONSTRUCTION-SEWAGE LAGOON EXP. & SEWER LINES

Crow Creek Tribal School

CONSTRUCTION - BUS STORAGE/FACILITIES MAINTENANCE 

BLDG

CONSTRUCTION - DORMITORY

CONTRACT

QUANTITY

OPTION A, DESIGN & CONSTRUCTION OF ONE - 3 BR STAFF 

HOUSING UNIT

DATE INVOICE 

RECEIVED IN 

DESIGNATED BILLING 

OFFICE:

May 1, 2011April 1, 2011

United States Department of the Interior

National Park Service

PAY ESTIMATE

Crow Creek Tribal School

INVOICE DATE:CRCR 156772

250,688.00$                                          

35,121,846.00$                                     

Original Contract Calendar Days 

to Complete:
April 29, 2010

January 12, 2012ORIGINAL CONTRACT COMPLETION DATE: REVISED COMPLETION DATE:

ORIGNAL CONTRACT AMOUNT:

DESIGN (FOR BASE PRICE ITEMS)

DESCRIPTION

Hyde County, South Dakota REVISED CONTRACT AMOUNT:

1443C2011101051

Kraus-Anderson Construction Company

AMOUNT PAYABLE

TO DATE

TOTAL $35,372,534.00 12,061,820.63

 Percent Contract Construction Period Elapsed

 Percent $ Complete (Total To Date/Rev Contract Amt)

59%

34%
    Total To Date:

0.00

    Less:  Previous Payments

    Less:  Liquidated Damages

SUMMARY

If there are any questions regarding this invoice, please call CS Robin Fuchs at (303) 969-2841 at the National Park Service, Denver Service Center.

PROGRESS PAYMENT CERTIFICATIONAOC PAYMENT INFORMATION

    Less:  Retained Amount  (*)

    Subtotal: (CARRY THIS TO NEXT PE)

10,783,336.07

   ( * )  A single asterisk by the line number indicates a revised line item.  

   (**)  A double asterisk by the line number indicates a new line item.

$12,061,820.63

0.00

$12,061,820.63

OFFICE USE ONLY

 AMOUNT DUE 1,278,484.56$                         

Date Invoice Received In Billing Office: _________________________________

I certify that work/services have been performed and approved/accepted 

and authorize payment in the amount of  $___________________________.

Pursuant to FAR 52.232-27 (Prompt Payment for Construction

Contracts), this invoice shall be paid within ______ calendar days 

from _______/_______/_____. 

Contracting 
Officer: ________________________________________________________

Date: __________________________________________________________

Partial Payment No:_____________ or Final Payment (X): _____________

Contract No:  ___________________________________________________

Account: __________-_________-__________ Amount $ ______________

__________-_________-__________ ______________

Receiver No: __________________________________________________________  





APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF FOUR PAGES

TO OWNER: PROJECT: Crow Creek Tribal School APPLICATION NO: Ten  Distribution to:

National Park Service (NPS) 101 Crow Crrek Loop PERIOD FROM: May 1,2011  _X_ OWNER

12795 West Alameda Parkway   PO Box 25287 Stephan, SD  57346 TO: May 31,2011  __ ARCHITECT

Denver, CO  80225 __ CONTRACTOR

FROM CONTRACTOR: VIA ARCHITECT: NA  CONTRACTORS'

KRAUS-ANDERSON CONSTRUCTION COMPANY Widseth, Smith, Nolting PROJECT NO: 12445

206 Beltrami Avenue, Bemidji, MN   56601 7804 Industrial Park Rd

CONTRACT FOR: Baxter, MN  56425-2720 CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the Contract.

Continuation Sheet, AIA Document G703, is attached.

CHANGE ORDER SUMMARY

Change Orders approved ADDITIONS DEDUCTIONS 1.  ORIGINAL CONTRACT SUM.....................................................................$ 35,121,846.00

in previous month by 2.  Net change by Change Orders...................................................... $ 371,402.00

Owner TOTAL 250,688.00 3.  CONTRACT SUM TO DATE ( line 1 + 2)................................. $ 35,493,248.00

4.  TOTAL COMPLETED & STORED TO DATE................................ $ 15,387,067.60

Approved this Month              (Column G on G703)

Number Date Approved 5.  RETAINAGE:

Mod-6 69,000.00  $0.00

Mod-7 51,714.00       (Column D + E on G703)

   b.___% of Stored Material

      (Column F on G703)

TOTALS 371,402.00 0.00    Total Retainage (line 5a + 5b or

Net Change by Change Orders 371,402.00                 Total in Column I of G703).......................................................................................$ 0.00

The undersigned Contractor certifies that to the best of his knowledge, 6.  TOTAL EARNED LESS RETAINAGE.............................................. $ 15,387,067.60

information and belief the Work covered by this Application for Payment has       (Line 4 less Line 5 Total)

been completed in accordance with the Contract Documents, that all amounts 7.  LESS PREVIOUS CERTIFICATES FOR

have been paid by him for Work for which previous Certificates for Payment       PAYMENT (Line 6 from prior Certificate)............................ $ 12,062,306.60

were issued and payments received from the Owner, and that current payment

shown herein is now due. 8.   CURRENT PAYMENT DUE.................................................$ 3,324,761.00

CONTRACTOR: KRAUS-ANDERSON CONSTRUCTION COMPANY 9.  BALANCE TO FINISH, PLUS RETAINAGE............................. $ 20,106,180.40
206 Beltrami Avenue, Bemidji, Mn   56601       (Line 3 less Line 6)

State of:  Minnesota County of:  Beltrami

Subscribed and sworn to before me this day of , 2011

By: Date: June 1, 2011 Notary Public:

Duane E. Kaiser Sr. Project Manager My Commission expires:

ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED........................................................................... $ 3,324,761.00$                   

(Attach explanation if amount certified differs from the amount applied for)

In accordance with the Contract Documents, based on on-site observations and 

the data comprising the above application, the Architect certifies to the Owner DBC:    

that the Work has progressed to the point indicated; that to the best of his

knowledge, information and belief, the quality of the Work is in accordance with By: Date:

the Contract Documents; and that the Contractor is entitled to payment of the This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the Contractor

AMOUNT CERTIFIED. named herein.  Issuance, payment and acceptance of payment are without prejudice to any

rights of the Owner or Contractor under this Contract.



Pay Estimate Number: 10 Performance Period: through 14-DAY PROMPT 

PAYMENT
X 30-DAY FINAL

PAYMENT

Contract Award Date: April 29, 2010 Notice to Proceed Date: 619 
Revised Contract Calendar 

Days to Complete: 623.00 Number of Construction Days Elapsed: 398 

CONTRACT NO: January 8, 2012

CONTRACTOR:

PROJECT TITLE: TOTAL CHANGE ORDERS: 0.00%

LOCATION:

CONTRACT LINE 

ITEM

NO.

UNIT

PRICE

TOTAL CONTRACT PRICE 

FOR LINE ITEM

QUANTITY

TO DATE or

PERCENT 

COMPLETE

QTY UNIT

1 1 LS $1,673,486.00 98.59% $1,649,941.29

2 1 LS $15,402,919.00 42.12% $6,488,196.09

3 1 LS $10,850,229.00 49.20% $5,338,133.42

4 1 LS $540,069.00 37.99% $205,185.11

5 1 LS $5,538,746.00 22.86% $1,266,026.26

6 1 LS $615,951.00 15.38% $94,750.51

7A 1 LS $195,569.00 17.70% $34,612.20

7B 1 LS $314,190.00 39.78% $124,983.23

7C 1 LS $245,284.00 29.54% $72,448.66

7D 1 LS $116,805.00 96.56% $112,790.83

35,493,248.00$                                     

CONSTRUCTION - SCHOOL

CONSTRUCTION SITE DEVELOPMENT & UTILITIES

OPTION B, DESIGN & CONSTRUCTION OF TWO - 2BR STAFF 

HOUSING UNIT

OPTION C, DESIGN & CONSTRUCTION OF ONE DUPLEX STAFF 

HOUSING UNIT

OPTION D, DESIGN & CONSTRUCTION OF THREE - 2 CAR 

GARAGES AT STAFF HOUSING

CONSTRUCTION-SEWAGE LAGOON EXP. & SEWER LINES

Crow Creek Tribal School

CONSTRUCTION - BUS STORAGE/FACILITIES MAINTENANCE 

BLDG

CONSTRUCTION - DORMITORY

CONTRACT

QUANTITY

OPTION A, DESIGN & CONSTRUCTION OF ONE - 3 BR STAFF 

HOUSING UNIT

DATE INVOICE 

RECEIVED IN 

DESIGNATED BILLING 

OFFICE:

May 31, 2011May 1, 2011

United States Department of the Interior

National Park Service

PAY ESTIMATE

Crow Creek Tribal School

INVOICE DATE:CRCR 156772

371,402.00$                                          

35,121,846.00$                                     

Original Contract Calendar Days 

to Complete:
April 29, 2010

January 12, 2012ORIGINAL CONTRACT COMPLETION DATE: REVISED COMPLETION DATE:

ORIGNAL CONTRACT AMOUNT:

DESIGN (FOR BASE PRICE ITEMS)

DESCRIPTION

Hyde County, South Dakota REVISED CONTRACT AMOUNT:

1443C2011101051

Kraus-Anderson Construction Company

AMOUNT PAYABLE

TO DATE

TOTAL $35,493,248.00 15,387,067.60

 Percent Contract Construction Period Elapsed

 Percent $ Complete (Total To Date/Rev Contract Amt)

64%

43%
    Total To Date:

0.00

    Less:  Previous Payments

    Less:  Liquidated Damages

SUMMARY

If there are any questions regarding this invoice, please call CS Robin Fuchs at (303) 969-2841 at the National Park Service, Denver Service Center.

PROGRESS PAYMENT CERTIFICATIONAOC PAYMENT INFORMATION

    Less:  Retained Amount  (*)

    Subtotal: (CARRY THIS TO NEXT PE)

12,062,306.60

   ( * )  A single asterisk by the line number indicates a revised line item.  

   (**)  A double asterisk by the line number indicates a new line item.

$15,387,067.60

0.00

$15,387,067.60

OFFICE USE ONLY

 AMOUNT DUE 3,324,761.00$                         

Date Invoice Received In Billing Office: _________________________________

I certify that work/services have been performed and approved/accepted 

and authorize payment in the amount of  $___________________________.

Pursuant to FAR 52.232-27 (Prompt Payment for Construction

Contracts), this invoice shall be paid within ______ calendar days 

from _______/_______/_____. 

Contracting 
Officer: ________________________________________________________

Date: __________________________________________________________

Partial Payment No:_____________ or Final Payment (X): _____________

Contract No:  ___________________________________________________

Account: __________-_________-__________ Amount $ ______________

__________-_________-__________ ______________

Receiver No: __________________________________________________________  

































CRCR-156772
Contract No. 1443C2011101051
Pay Estimate #13

Pay as follows:

ACCT No. Amount
2011-A603-655 $795,980.92 line 001
2011-A604-655 $963,925.36 line 002
2011-A605-655 $984,005.55 line 003
2011-A607-655 $435.80 line 005
2011-A611-655 $5,085.71 line 006
Total Payment $2,749,433.34





APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF FOUR PAGES

TO OWNER: PROJECT: Crow Creek Tribal School APPLICATION NO: 14  Distribution to:

National Park Service (NPS) 101 Crow Crrek Loop PERIOD FROM: Sept 1, 2011  _X_ OWNER

12795 West Alameda Parkway   PO Box 25287 Stephan, SD  57346 TO: Oct 1,2011  __ ARCHITECT

Denver, CO  80225 __ CONTRACTOR

FROM CONTRACTOR: VIA ARCHITECT: NA  CONTRACTORS'

KRAUS-ANDERSON CONSTRUCTION COMPANY Widseth, Smith, Nolting PROJECT NO: 12445

206 Beltrami Avenue, Bemidji, MN   56601 7804 Industrial Park Rd

CONTRACT FOR: Baxter, MN  56425-2720 CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the Contract.

Continuation Sheet, AIA Document G703, is attached.

CHANGE ORDER SUMMARY

Change Orders approved ADDITIONS DEDUCTIONS 1.  ORIGINAL CONTRACT SUM.....................................................................$ 35,121,846.00

in previous month by 2.  Net change by Change Orders...................................................... $ 1,043,536.00

Owner TOTAL 440,131.00 3.  CONTRACT SUM TO DATE ( line 1 + 2)................................. $ 36,165,382.00

4.  TOTAL COMPLETED & STORED TO DATE................................ $ 26,345,048.15

Approved this Month              (Column G on G703)

Number Date Approved 5.  RETAINAGE:

 $0.00

      (Column D + E on G703)

Mod-9 537,692.00    b.___% of Stored Material

Mod-10 65,713.00       (Column F on G703)

TOTALS 1,043,536.00 0.00    Total Retainage (line 5a + 5b or

Net Change by Change Orders 1,043,536.00                 Total in Column I of G703).......................................................................................$ 0.00

The undersigned Contractor certifies that to the best of his knowledge, 6.  TOTAL EARNED LESS RETAINAGE.............................................. $ 26,345,048.15

information and belief the Work covered by this Application for Payment has       (Line 4 less Line 5 Total)

been completed in accordance with the Contract Documents, that all amounts 7.  LESS PREVIOUS CERTIFICATES FOR

have been paid by him for Work for which previous Certificates for Payment       PAYMENT (Line 6 from prior Certificate)............................ $ 23,232,370.28

were issued and payments received from the Owner, and that current payment

shown herein is now due. 8.   CURRENT PAYMENT DUE.................................................$ 3,112,677.87

CONTRACTOR: KRAUS-ANDERSON CONSTRUCTION COMPANY 9.  BALANCE TO FINISH, PLUS RETAINAGE............................. $ 9,820,333.85
206 Beltrami Avenue, Bemidji, Mn   56601       (Line 3 less Line 6)

State of:  Minnesota County of:  Beltrami

Subscribed and sworn to before me this day of , 2011

By: Date: Oct 12, 2011 Notary Public:

Duane E. Kaiser Sr. Project Manager My Commission expires:

ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED........................................................................... $ 3,112,677.87$                   

(Attach explanation if amount certified differs from the amount applied for)

In accordance with the Contract Documents, based on on-site observations and 

the data comprising the above application, the Architect certifies to the Owner DBC:    

that the Work has progressed to the point indicated; that to the best of his

knowledge, information and belief, the quality of the Work is in accordance with By: Date:

the Contract Documents; and that the Contractor is entitled to payment of the This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the Contractor

AMOUNT CERTIFIED. named herein.  Issuance, payment and acceptance of payment are without prejudice to any

rights of the Owner or Contractor under this Contract.



Pay Estimate 
Number: 14 Performance Period: through 14-DAY PROMPT 

PAYMENT
X 30-DAY FINAL

PAYMENT

Contract Award Date: April 29, 2010
Notice to Proceed 
Date: 619 

Revised Contract Calendar 

Days to Complete:
623.00

Number of Construction Days 
Elapsed: 520 

CONTRACT NO: January 8, 2012

CONTRACTOR:

PROJECT TITLE: TOTAL CHANGE ORDERS: 0.00%

LOCATION:

CONTRACT LINE 

ITEM

NO.

UNIT

PRICE

TOTAL CONTRACT PRICE 

FOR LINE ITEM

QUANTITY

TO DATE or

PERCENT 

COMPLETE

QTY UNIT

1 1 LS $1,642,502.00 99.23% $1,629,878.49

2 1 LS $15,306,486.00 74.64% $11,424,340.06

3 1 LS $10,687,404.00 78.40% $8,378,431.29

4 1 LS $540,069.00 95.60% $516,295.52

5 1 LS $5,538,746.00 57.59% $3,189,487.68

6 1 LS $559,566.00 33.79% $189,052.76

7A 1 LS $187,310.00 66.40% $124,370.38

7B 1 LS $305,932.00 67.20% $205,574.03

7C 1 LS $237,026.00 69.53% $164,796.37

7D 1 LS $116,805.00 99.92% $116,717.30

1 LS $92,861.00 100.00% $92,861.00

1 LS $80,964.00 35.15% $28,459.36

1 LS $76,863.00 58.73% $45,139.18

Modification #3

Modification #4

36,165,382.00$                                  

OPTION B, DESIGN & CONSTRUCTION OF TWO - 2BR STAFF 

HOUSING UNIT

OPTION C, DESIGN & CONSTRUCTION OF ONE DUPLEX STAFF 

HOUSING UNIT

OPTION D, DESIGN & CONSTRUCTION OF THREE - 2 CAR 

GARAGES AT STAFF HOUSING

REVISED CONTRACT AMOUNT:

CONSTRUCTION - SCHOOL

CONSTRUCTION SITE DEVELOPMENT & UTILITIES

CONSTRUCTION-SEWAGE LAGOON EXP. & SEWER LINES

Crow Creek Tribal School

CONSTRUCTION - BUS STORAGE/FACILITIES MAINTENANCE 

BLDG

Modification #2

CONSTRUCTION - DORMITORY

OPTION A, DESIGN & CONSTRUCTION OF ONE - 3 BR STAFF 

HOUSING UNIT

DATE INVOICE 

RECEIVED IN 

DESIGNATED BILLING 

OFFICE:

October 1, 2011September 1, 2011

United States Department of the Interior

National Park Service
PAY ESTIMATE

Crow Creek Tribal School

INVOICE DATE: October 12,2011CRCR 156772

1,043,536.00$                                    

35,121,846.00$                                  

Original Contract Calendar 
Days to Complete:

April 29, 2010

January 12, 2012ORIGINAL CONTRACT COMPLETION DATE: REVISED COMPLETION DATE:

ORIGNAL CONTRACT AMOUNT:

DESCRIPTION

Hyde County, South Dakota

DESIGN (FOR BASE PRICE ITEMS)

1443C2011101051

Kraus-Anderson Construction Company

CONTRACT

QUANTITY

AMOUNT PAYABLE

TO DATE

1 LS $0.00 100.00% $0.00

1 LS $69,000.00 35.00% $24,150.00

1 LS $51,714.00 17.45% $9,025.00

1 LS $68,729.00 47.87% $32,903.01

1 LS $537,692.00 30.17% $162,224.60

1 LS $65,713.00 17.26% $11,342.10

TOTAL $36,165,382.00 26,345,048.15

Modification #9

Modification #5

Modification #6

Modification #7

Modification #8

Modification #10

 Percent Contract Construction Period Elapsed

 Percent $ Complete (Total To Date/Rev Contract Amt)

83%

73%
    Total To Date:

SUMMARY

    Less:  Previous Payments

    Less:  Liquidated Damages

   ( * )  A single asterisk by the line number indicates a revised line item.  

OFFICE USE ONLY

If there are any questions regarding this invoice, please call CS Robin Fuchs at (303) 969-2841 at the National Park Service, Denver Service Center.

PROGRESS PAYMENT CERTIFICATIONAOC PAYMENT INFORMATION

    Less:  Retained Amount  (*)

    Subtotal: (CARRY THIS TO NEXT PE)

$23,232,370.28

 AMOUNT DUE 3,112,677.87$                         

0.00

   (**)  A double asterisk by the line number indicates a new line item.

$26,345,048.15

0.00

$26,345,048.15

Date Invoice Received In Billing Office: _________________________________

I certify that work/services have been performed and approved/accepted 

and authorize payment in the amount of  $___________________________.

Pursuant to FAR 52.232-27 (Prompt Payment for Construction

Contracts), this invoice shall be paid within ______ calendar days 

Contracting 
Officer: ________________________________________________________

Date: __________________________________________________________

Partial Payment No:_____________ or Final Payment (X): _____________

Contract No:  ___________________________________________________

Account: __________-_________-__________ Amount $ ______________

__________-_________-__________ ______________

Receiver No: __________________________________________________________  



























PRIME CONTRACTOR CERTIFICATION OF PAYMENTS TO SUBCONTRACTORS 
Contractor: IKraus-Andenon Construction Company Pay Estimate No. I 16 

Contract No. I t443C2011101051 
"' 

PAGE 20F 3 

SF1413 
Insurance Subcontractor 

Subcontractor' Name & Address Submitted? Certlflcate Total Subcontract Previous Payments Payment Amount 
Total Amount Paid 

Y/N 
Submitted? Amount To Subcontractor Included In Current 

Y/N Pay Estimate 

1 CONTINUATION-PAGE2 

2 CORE ENGINEERING y y 105.147.00 100,000.00 29,830.41 $129,830.41 

3 AMERICAN FENCE y y 49,444.00 49,443.74 0.00 $49,443.74 

4 MAGUIRE IRON y y 672,000.00 604,795.00 0.00 $604, 795.00 

5 STEINBRECHER PAINT y y 272,630.00 35,100.00 26,406.00 $61,506.00 

6 MULTIPLE CONCEPTS INTERIOR y y 718,322.00 0.00 0.00 $0.00 

7 BITUMINOUS PAVING y y 1,159,317.00 101,638.53 609,831 .18 $711,469. 71 

8 NORTHWEST CABINETS y y 508,110.00 0.00 0.00 $0.00 

9 BLOOMER'S GARDEN CENTER y y 426,250.00 236,146.50 106,978.50 $343, 125.00 

10 FISHER TRACKS y y 123,726.00 0.00 0.00 $0.00 

11 DOW ACOUSTICS y y 135,950.00 0.00 0.00 $0.00 

12 OAKOTA FOOD EQUIPMENT y y 290,521 .00 10,931.38 0.00 $10,931.38 

13 COMBINED BUILDING y y 254,303.00 0.00 53,505.00 $53,505.00 

14 FLANAGAN SALESNOIDED CONTRACT y y 0.00 0.00 0.00 $0.00 

15 BLACKTOP REPAIR SRV/UPPER MW y y 134,870.00 80,757.00 17,946.00 $98,703.00 

Total Subcontract Amount 

Subcontractor Percentage of Total Contract Price Subcontractor Percentage of Costs Incurred To Date I 
Prime Contractor Percentage of Total Contract Price I Prime Contractor Percentage of Costs Incurred To Date I 

PRIME CONTRACTOR CERTIFICATION 

I hereby certify, to the best of my knowledge and belief, that --

(1) The amounts requested are only for performance in accordance with the specifications, terms and 
conditions of the contract; 

All payments due to subcontractors and suppliers from previous payments received under the 
(2) contract have been made, and timely payments will be made from the proceeds of the payment 

covered by this certification, in accordance with subcontract agreements and the requirements of 
Chapter 39 of Title 31, United States Code; 

(3) 
This request for progress payments does not include any amounts which the prime contractor 
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and 
conditions of this subcontract; and 

(4) This certification is not to be construed as final acceptance of a subcontractor's performance. 

Signature: 

Name and Title: 

Date: December 1, 2011 



PRIME CONTRACTOR CERTIFICATION OF PAYMENTS TO SUBCONTRACTORS 
Contractor: J Kraus-Andenon Construcllon Company Pay Estimate No. I 16 

Contract No. I J443C20111010SJ PAGE30F 3 

SF1413 
Insurance Subcontractor 

Subcontractor' Name & Address Submitted? Certificate Total Subcontract Previous Payments Payment Amount Total Amount Paid 
Y/N 

Submitted? Amount i'o Subcontractor Included In Current 
Y/N Pay Estimate 

1 CONTINUATION-PAGE 3 0.00 0.00 0.00 $0.00 

2 DIRECT OFFICE SOLUTIONS y y 16,312.00 0.00 0.00 $0.00 

3 RBP SUPPL YN OID CONTRACT/USE PO y y 0.00 0.00 0.00 $0.00 

4 DALSININC. y y 1,502,960.00 1,068,075.41 99,191 .25 $1,167,266.66 

5 PLAYPOWER LT FARMINGTON y y 210,000.00 182,406.01 1,697.01 $184,103.02 

e HALDEMAN-HOMME INC y y 119,848.00 78,176.70 0.00 $78,176.70 

7 DESIGNER SIGN SYSTEMS y y 51 ,744.00 0.00 0.00 $0.00 

8 MICHAELS FENCE y y 190,710.00 0.00 0.00 $0.00 

9 NORTH COUNTRY OVERHEAD DOOR y y 66,750.00 0.00 0.00 $0.00 

10 JONES CAULKfTUCKPOINTING y y 44,820.00 0.00 0.00 $0.00 

11 #VALUE! 

12 #VALUE! 

13 #VALUE! 

14 #VALUE! 

15 #VALUE! 

Total Subcontract Amount $32,680,752.00 $21 , 17 4,362.66 $2,325, 101 .34 $23,499,464.00 

Subc:ontrac:tor Perc:entage of Total Contrac:t Pric:e 90% Subc:ontrac:tor Perc:entage of Costs lnc:urred To Date I 
Prime Contrac:tor Perc:entage of Total Contrac:t Pric:e 10% Prime Contrac:tor Perc:entage of Costs lnc:urred To Date I 

PRIME CONTRACTOR CERTIFICATION 

I hereby certify, to the best of my knowledge and belief, that --

(1) The amounts requested are only for performance in accordance with the specifications, terms and 
conditions of the contract; 

All payments due to subcontractors and suppliers from previous payments received under the 
(2) contract have been made, and timely payments will be made from the proceeds of the payment 

covered by this certification, in accordance with subcontract agreements and the requirements of 
Chapter 39 of Title 31, United States Code; 

(3) 
This request for progress payments does not include any amounts which the prime contractor 
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and 
conditions of this subcontract; and 

(4) This certification is not to be construed as final acceptance of a subcontractor's performance. 

Signature: ~Nioor Name and Title: 

Date: December 1, 2011 

















































CRCR-156772
Contract No. 1443C2011101051
Pay Estimate #21

Pay as follows:

ACCT No. Line Amount
2011-A604-655 002 $103,751.56
2011-A603-655 001 $210,037.44
2011-A605-655 003 $180,396.08
2011-A611-454 034 $1,380.00
2011-A604-454 038 $3,984.89
2011-A604-454 027 $17,052.27
2011-A603-454 024 $28,348.70
2011-A607-454 010 $49,203.14

Total Payment $594,154.08



CRCR-156772
Contract No. 1443C2011101051
Pay Estimate #21

Pay as follows:

ACCT No. Line Amount
2011-A603-655 001 $210,037.44
2011-A604-655 002 $103,751.56
2011-A605-655 003 $180,396.08

Total Payment $494,185.08



Pay Estimate 
Number: 22 Performance Period: through 14-DAY PROMPT 

PAYMENT X 30-DAY FINAL
PAYMENT

Contract Award Date: April 29, 2010 Notice to Proceed 
Date: 619 Revised Contract Calendar 

Days to Complete: 733 Number of Construction Days 
Elapsed: 733 

CONTRACT NO: January 8, 2012

CONTRACTOR:

PROJECT TITLE: TOTAL CHANGE ORDERS: 0.00%
LOCATION:

CONTRACT LINE 
ITEM
NO.

UNIT
PRICE

TOTAL CONTRACT PRICE 
FOR LINE ITEM

QUANTITY
TO DATE or
PERCENT 

COMPLETE

QTY UNIT

1 1 LS $1,642,502.00 100.00% $1,642,502.00

2 1 LS $15,306,486.00 100.00% $15,306,486.00

3 1 LS $10,687,404.00 100.00% $10,687,404.00

4 1 LS $540,069.00 100.00% $540,069.00

5 1 LS $5,538,746.00 100.00% $5,538,746.00

6 1 LS $559,566.00 100.00% $559,566.00

7A 1 LS $187,310.00 100.00% $187,310.00

7B 1 LS $305,932.00 100.00% $305,932.00

7C 1 LS $237,026.00 100.00% $237,026.00

7D 1 LS $116,805.00 100.00% $116,805.00

1 LS $92,861.00 100.00% $92,861.00

1 LS $80,964.00 100.00% $80,964.00

1 LS $76,863.00 100.00% $76,863.00

1 LS $0.00 100.00% $0.00

1 LS $69,000.00 100.00% $69,000.00

1 LS $51,714.00 100.00% $51,714.00

1 LS $68,729.00 100.00% $68,729.00

1 LS $537,692.00 100.00% $537,692.00

1 LS $65,713.00 100.00% $65,713.00

Modification #11 1 LS $80,189.00 100.00% $80,189.00

Modification #12 1 LS $83,675.00 100.00% $83,675.00

Modification #13 1 LS $147,000.00 100.00% $147,000.00

Modification #14 1 LS $70,961.00 100.00% $70,961.00

Modification #15 1 LS $44,516.00 100.00% $44,516.00

TOTAL $36,591,723.00 36,591,723.00

Modification #9

Modification #3

Modification #4

Modification #5

Modification #6

36,591,723.00$                                    

OPTION B, DESIGN & CONSTRUCTION OF TWO - 2BR STAFF 
HOUSING UNIT
OPTION C, DESIGN & CONSTRUCTION OF ONE DUPLEX STAFF 
HOUSING UNIT
OPTION D, DESIGN & CONSTRUCTION OF THREE - 2 CAR 
GARAGES AT STAFF HOUSING

REVISED CONTRACT AMOUNT:

CONSTRUCTION - SCHOOL

CONSTRUCTION SITE DEVELOPMENT & UTILITIES

Modification #7

Modification #8

Modification #10

CONSTRUCTION - BUS STORAGE/FACILITIES MAINTENANCE 
BLDG

Modification #2

CONSTRUCTION - DORMITORY

OPTION A, DESIGN & CONSTRUCTION OF ONE - 3 BR STAFF 
HOUSING UNIT

SUMMARY

 Percent Contract Construction Period Elapsed

 Percent $ Complete (Total To Date/Rev Contract Amt)

Crow Creek Tribal School
INVOICE DATE: June 30, 2012CRCR 156772

100%

100%

CONSTRUCTION-SEWAGE LAGOON EXP. & SEWER LINES

Crow Creek Tribal School

    Total To Date:

Hyde County, South Dakota

    Less:  Previous Payments
    Less:  Liquidated Damages

1,469,877.00$                                      

35,121,846.00$                                    

DATE INVOICE 
RECEIVED IN 

DESIGNATED BILLING 
OFFICE:

June 30, 2012May 2, 2012

United States Department of the Interior
National Park Service

PAY ESTIMATE

44,000.00

Original Contract Calendar 
Days to Complete:April 29, 2010

May 1, 2012ORIGINAL CONTRACT COMPLETION DATE: REVISED COMPLETION DATE:

   ( * )  A single asterisk by the line number indicates a revised line item.  

ORIGNAL CONTRACT AMOUNT:

DESCRIPTION

$36,030,050.00

OFFICE USE ONLY

*Retainage for punchlist, parking lot paving, DOL wage dispute amount.

PROGRESS PAYMENT CERTIFICATIONAOC PAYMENT INFORMATION

    Less:  Retained Amount  (*)
    Subtotal: (CARRY THIS TO NEXT PE)

$35,814,434.63

 AMOUNT DUE 171,615.37$                            

DESIGN (FOR BASE PRICE ITEMS)

1443C2011101051
Kraus-Anderson Construction Company

CONTRACT
QUANTITY

   (**)  A double asterisk by the line number indicates a new line item.

AMOUNT PAYABLE
TO DATE

$36,591,723.00
561,673.00

 Date Invoice Received In Billing Office: _________________________________ 

     I certify that work/services have been performed and approved/accepted  
 
     and authorize payment in the amount of  $___________________________. 
 
    Pursuant to FAR 52.232-27 (Prompt Payment for Construction  
 
    Contracts), this invoice shall be paid within ______ calendar days  
 

 
 Contracting  
 Officer:  ________________________________________________________  
 
 Date:   __________________________________________________________ 

 Partial Payment No:_____________ or Final Payment (X): _____________ 

 Contract No:  ___________________________________________________ 

 Account: __________-_________-__________   Amount $ ______________ 
   
                  __________-_________-__________                     ______________ 

 Receiver No: __________________________________________________________   



Pay Estimate No. 22

SF1413
Submitted?

Y / N

Insurance 
Certificate 

Submitted?
Y / N

Total Subcontract 
Amount

Previous Payments 
To Subcontractor

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

$0.00 $0.00 

0% 0%
100% 100%

Subcontractor' Name & Address

This certification is not to be construed as final acceptance of a subcontractor's performance.

This request for progress payments does not include any amounts which the prime contractor 
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and 
conditions of this subcontract; and

$0.00 

PRIME CONTRACTOR CERTIFICATION

  I hereby certify, to the best of my knowledge and belief, that --

(1) The amounts requested are only for performance in accordance with the specifications, terms and 
conditions of the contract;

(2)

(4)

All payments due to subcontractors and suppliers from previous payments received under the 
contract have been made, and timely payments will be made from the proceeds of the payment 
covered by this certification, in accordance with subcontract agreements and the requirements of 
Chapter 39 of Title 31, United States Code;

(3)

  Subcontractor Percentage of Total Contract Price    Subcontractor Percentage of Costs Incurred To Date

      Signature:
      Name and Title:
      Date:

  Prime Contractor Percentage of Total Contract Price

$0.00 

$0.00 

   Prime Contractor Percentage of Costs Incurred To Date

$0.00 $0.00 Total Subcontract Amount

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Subcontractor 
Payment Amount 

Included In Current 
Pay Estimate

Total Amount Paid

PRIME CONTRACTOR CERTIFICATION OF PAYMENTS TO SUBCONTRACTORS
 Contractor: Kraus-Anderson Construction Company

 Contract No. 1443C2011101051

$0.00 



APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF FOUR PAGES

TO OWNER: PROJECT: Crow Creek Tribal School APPLICATION NO: 23  Distribution to:
National Park Service (NPS) 101 Crow Crrek Loop PERIOD FROM: July 1, 2012  _X_ OWNER
12795 West Alameda Parkway   PO Box 25287 Stephan, SD  57346 TO: Aug 14, 2012  __ ARCHITECT
Denver, CO  80225 __ CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT: NA  CONTRACTORS'
KRAUS-ANDERSON CONSTRUCTION COMPANY Widseth, Smith, Nolting PROJECT NO: 12445
206 Beltrami Avenue, Bemidji, MN   56601 7804 Industrial Park Rd
CONTRACT FOR: Baxter, MN  56425-2720 CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

CHANGE ORDER SUMMARY
Change Orders approved ADDITIONS DEDUCTIONS 1.  ORIGINAL CONTRACT SUM................................................................. $ 35,121,846.00
in previous month by 2.  Net change by Change Orders...................................................... $ 1,469,877.00
Owner TOTAL 1,425,361.00 3.  CONTRACT SUM TO DATE ( line 1 + 2)................................. $ 36,591,723.00

4.  TOTAL COMPLETED & STORED TO DATE................................ $ 36,591,723.00
Approved this Month              (Column G on G703)

Number Date Approved 5.  RETAINAGE:
 $0.00

Mod - 15 2-Mar-12 44,516.00       (Column D + E on G703)
   b.___% of Stored Material
      (Column F on G703)

TOTALS 1,469,877.00 0.00    Total Retainage (line 5a + 5b or
Net Change by Change Orders 1,469,877.00                 Total in Column I of G703)...........................................................................$ 0.00
The undersigned Contractor certifies that to the best of his knowledge, 6.  TOTAL EARNED LESS RETAINAGE.............................................. $ 36,591,723.00
information and belief the Work covered by this Application for Payment has       (Line 4 less Line 5 Total)
been completed in accordance with the Contract Documents, that all amounts 7.  LESS PREVIOUS CERTIFICATES FOR
have been paid by him for Work for which previous Certificates for Payment       PAYMENT (Line 6 from prior Certificate)............................ $ 35,986,050.00
were issued and payments received from the Owner, and that current payment

shown herein is now due. 8.   CURRENT PAYMENT DUE..............................................$ 605,673.00

CONTRACTOR: KRAUS-ANDERSON CONSTRUCTION COMPANY 9.  BALANCE TO FINISH, PLUS RETAINAGE............................. $ 0.00
206 Beltrami Avenue, Bemidji, Mn   56601       (Line 3 less Line 6)

State of:  Minnesota County of:  Beltrami
Subscribed and sworn to before me this day of , 2012

By: Date: Aug 14, 2012 Notary Public:
Duane E. Kaiser Sr. Project Manager My Commission expires:

ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED........................................................................... $ 605,673.00$                     
(Attach explanation if amount certified differs from the amount applied for)

In accordance with the Contract Documents, based on on-site observations and 
the data comprising the above application, the Architect certifies to the Owner DBC:    
that the Work has progressed to the point indicated; that to the best of his
knowledge, information and belief, the quality of the Work is in accordance with By: Date:
the Contract Documents; and that the Contractor is entitled to payment of the This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the Contractor
AMOUNT CERTIFIED. named herein.  Issuance, payment and acceptance of payment are without prejudice to any

rights of the Owner or Contractor under this Contract.



Pay Estimate 
Number: 23 Performance Period: through 14-DAY PROMPT 

PAYMENT X 30-DAY FINAL
PAYMENT

Contract Award Date: April 29, 2010 Notice to Proceed 
Date: 619 Revised Contract Calendar 

Days to Complete: 726.00 Number of Construction Days 
Elapsed: 777 

CONTRACT NO: January 8, 2012

CONTRACTOR:

PROJECT TITLE: TOTAL CHANGE ORDERS: 0.00%
LOCATION:

CONTRACT LINE 
ITEM
NO.

UNIT
PRICE

TOTAL CONTRACT PRICE 
FOR LINE ITEM

QUANTITY
TO DATE or
PERCENT 

COMPLETE

QTY UNIT

1 1 LS $1,642,502.00 100.00% $1,642,502.00

2 1 LS $15,306,486.00 100.00% $15,306,486.00

3 1 LS $10,687,404.00 100.00% $10,687,404.00

4 1 LS $540,069.00 100.00% $540,069.00

5 1 LS $5,538,746.00 100.00% $5,538,746.00

6 1 LS $559,566.00 100.00% $559,566.00

7A 1 LS $187,310.00 100.00% $187,310.00

7B 1 LS $305,932.00 100.00% $305,932.00

7C 1 LS $237,026.00 100.00% $237,026.00

7D 1 LS $116,805.00 100.00% $116,805.00

1 LS $92,861.00 100.00% $92,861.00

1 LS $80,964.00 100.00% $80,964.00

1 LS $76,863.00 100.00% $76,863.00

1 LS $0.00 100.00% $0.00

1 LS $69,000.00 100.00% $69,000.00

1 LS $51,714.00 100.00% $51,714.00

1 LS $68,729.00 100.00% $68,729.00

1 LS $537,692.00 100.00% $537,692.00

1 LS $65,713.00 100.00% $65,713.00

Modification #11 1 LS $80,189.00 100.00% $80,189.00

Modification #12 1 LS $83,675.00 100.00% $83,675.00

Modification #13 1 LS $147,000.00 100.00% $147,000.00

Modification #14 1 LS $70,961.00 100.00% $70,961.00

Modification #15 1 LS $44,516.00 100.00% $44,516.00

TOTAL $36,591,723.00 36,591,723.00

DESIGN (FOR BASE PRICE ITEMS)

1443C2011101051

Kraus-Anderson Construction Company

CONTRACT
QUANTITY

   (**)  A double asterisk by the line number indicates a new line item.

AMOUNT PAYABLE
TO DATE

$36,591,723.00
0.00

$36,591,723.00

OFFICE USE ONLY

If there are any questions regarding this invoice, please call CS Robin Fuchs at (303) 969-2841 at the National Park Service, Denver Service Center.

PROGRESS PAYMENT CERTIFICATIONAOC PAYMENT INFORMATION

    Less:  Retained Amount  (*)
    Subtotal: (CARRY THIS TO NEXT PE)

$35,986,050.00

 AMOUNT DUE 605,673.00$                            

0.00

Original Contract Calendar 
Days to Complete:April 29, 2010

June 1, 2012ORIGINAL CONTRACT COMPLETION DATE: REVISED COMPLETION DATE:

   ( * )  A single asterisk by the line number indicates a revised line item.  

ORIGNAL CONTRACT AMOUNT:

DESCRIPTION

Hyde County, South Dakota

    Less:  Previous Payments
    Less:  Liquidated Damages

1,469,877.00$                                      

35,121,846.00$                                    

DATE INVOICE 
RECEIVED IN 

DESIGNATED BILLING 
OFFICE:

August 14, 2012July 1, 2012

United States Department of the Interior
National Park Service

PAY ESTIMATE

Crow Creek Tribal School
INVOICE DATE: August 14, 2012CRCR 156772PUNCHLIST INVOICE

100%

100%

CONSTRUCTION-SEWAGE LAGOON EXP. & SEWER LINES

Crow Creek Tribal School

    Total To Date:

CONSTRUCTION - BUS STORAGE/FACILITIES MAINTENANCE 
BLDG

Modification #2

CONSTRUCTION - DORMITORY

OPTION A, DESIGN & CONSTRUCTION OF ONE - 3 BR STAFF 
HOUSING UNIT

SUMMARY

 Percent Contract Construction Period Elapsed

 Percent $ Complete (Total To Date/Rev Contract Amt)

CONSTRUCTION - SCHOOL

CONSTRUCTION SITE DEVELOPMENT & UTILITIES

Modification #7

Modification #8

Modification #10

Modification #9

Modification #3

Modification #4

Modification #5

Modification #6

36,591,723.00$                                    

OPTION B, DESIGN & CONSTRUCTION OF TWO - 2BR STAFF 
HOUSING UNIT
OPTION C, DESIGN & CONSTRUCTION OF ONE DUPLEX STAFF 
HOUSING UNIT
OPTION D, DESIGN & CONSTRUCTION OF THREE - 2 CAR 
GARAGES AT STAFF HOUSING

REVISED CONTRACT AMOUNT:

 Date Invoice Received In Billing Office: _________________________________ 

     I certify that work/services have been performed and approved/accepted  
 
     and authorize payment in the amount of  $___________________________. 
 
    Pursuant to FAR 52.232-27 (Prompt Payment for Construction  
 
    Contracts), this invoice shall be paid within ______ calendar days  
 

 
 Contracting  
 Officer:  ________________________________________________________  
 
 Date:   __________________________________________________________ 

 Partial Payment No:_____________ or Final Payment (X): _____________ 

 Contract No:  ___________________________________________________ 

 Account: __________-_________-__________   Amount $ ______________ 
   
                  __________-_________-__________                     ______________ 

 Receiver No: __________________________________________________________   



Pay Estimate No. 23

SF1413
Submitted?

Y / N

Insurance 
Certificate 

Submitted?
Y / N

Total Subcontract 
Amount

Previous Payments 
To Subcontractor

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

$0.00 $0.00 

0% 0%
100% 100%

Subcontractor 
Payment Amount 

Included In Current 
Pay Estimate

Total Amount Paid

PRIME CONTRACTOR CERTIFICATION OF PAYMENTS TO SUBCONTRACTORS
 Contractor: Kraus-Anderson Construction Company

 Contract No. 1443C2011101051

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

  Prime Contractor Percentage of Total Contract Price

$0.00 

$0.00 

   Prime Contractor Percentage of Costs Incurred To Date

$0.00 $0.00 Total Subcontract Amount

  Subcontractor Percentage of Total Contract Price    Subcontractor Percentage of Costs Incurred To Date

      Signature:
      Name and Title:
      Date:

PRIME CONTRACTOR CERTIFICATION

  I hereby certify, to the best of my knowledge and belief, that --

(1) The amounts requested are only for performance in accordance with the specifications, terms and 
conditions of the contract;

(2)

(4)

All payments due to subcontractors and suppliers from previous payments received under the 
contract have been made, and timely payments will be made from the proceeds of the payment 
covered by this certification, in accordance with subcontract agreements and the requirements of 
Chapter 39 of Title 31, United States Code;

(3)

This certification is not to be construed as final acceptance of a subcontractor's performance.

This request for progress payments does not include any amounts which the prime contractor 
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and 
conditions of this subcontract; and

$0.00 

Subcontractor' Name & Address
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